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Important
The department may make the information in your program and any supporting information available for inspection by members of the public, 
including by publication on its website or by displaying the information at any of its offices. If you consider any part of your program to be 
confidential, please communicate this to the department via the message function on this submission within the Resources Regulator Portal.
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Mine Details

Project description
High-grade limestone is mined and processed at Graymont’s Attunga Limestone Mine to deliver products for essential services while supporting 
vital industrial processes and agricultural needs. Crushed limestone is processed through a kiln and hydrator to produce lime products suitable for 
many applications. In addition, crushed limestone is sold directly into construction and agricultural markets. . As well as the resources at Attunga, 
there are significant resources at both Sulcor and Carey’s to extend the site life further. References to mining operations at Sulcor and Carey’s are 
included for context only and to understand how the two operations relate to each other.

Life of mine
0 years

Current development consents, leases and licences
Development consents granted under the Environmental Planning and Assessment Act 1979

  
DA9577 (MOD121) 
DA9577 (MOD121) 
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DA9577 (MOD121) 
DA9577 (MOD121)

Authorisations covering the mining area granted under the Mining Act 1992

ML 1394 (1992)

Any other approvals, licences, or authorities issued by government agencies that are relevant to the progress of mining operation and 
rehabilitation activities

  EPL License 905 Water supply works approval 90CA814652 Water access license 21083 Explosives license to store and manufacture 
Crown Lands License 377235

Summary of the scope and/or purpose of the new applications or modifications to existing approvals (if applicable)

The Environmental Protection Licence 905 was varied as a result of NSW EPA’s licensing reforms. Changes mostly relate to reporting 
requirements.

Changes to land ownership and land use
There has been no changes to land ownership or land use during the annual reporting period.
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Surface disturbance and rehabilitation activities during the 
reporting period
Surface disturbance and rehabilitation activities that were conducted and an analysis of the progress against the rehabilitation schedule

Landforming and topsoiling of 422 North area was completed. Seeding and planting of IA3 East was also completed during the 
reporting period. Seeding and planting in R10, OEA3 and 433 North was not completed as planned, due to contractor availability. 
Additional surface disturbance was not required as the pit has been opened to the full extent as per current plan. Overburden 
Emplacement Areas R1 – R10 continued in ecosystem and land use development phase. Active Mining Area AMA2 – 433 berm southern 
area has been deferred due to a berm slip which has made the area unsafe to work within until expert planning and remediation is 
carried out.

Rehabilitation planning activities that were conducted, including any specialist studies

No rehabilitation planning activities were planned or undertaken during the reporting period.

Overview of subsidence repair and/or remediation works undertaken

No subsidence or remediation works undertaken.

Overview of rehabilitation management and maintenance activities

Attunga conducts a seasonal weed control program and engages a contractor to complete the works - Invasive Species Management 
Services NSW. This program is conducted across the site with a focus on the rehabilitated areas to prevent weed species from 
outperforming the recently planted native grass and plants species established during the rehab process. The last campaign was 
undertaken in March 2026, targeting St Johns Wart, Tiger-pear, Green Sestrum. Erosion control is managed throughout the year by an 
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external contractor to maintain access roads in catchments runninginto rehabilitated areas to control water run off and direction of flow 
and pooling of water above the slopes of reformed areas. This work is carried out usually every 3-4 months or if a risk is identified to 
occur after heavy rain events. Small animal pest control consists of bait stations installed around buildings and plant structures. Feral 
animal control for goats and wild dogs is conducted off site by surrounding farm owners. Trapping of feral cats is conducted by a 
contracted maintenance staff. Fences are inspected and repairs carried out as required when damage is identified. Sediment ponds and 
sediment catchment areas were inspected and clean-out was not required.

Details of any rehabilitation actions taken as required by any letters, notices or directions issued by government agencies, including the 
Resources Regulator

Following a Landform Establishment TAP conducted on 18 November 2025, the Resources Regulator issued a letter 22 December 2025 
requesting an Action Plan to address recommendations. An Action Plan and updated version was submitted addressing comments from 
the Resources Regulator. A summary of actions pending endorsement is as follows: - Review and update to Rehabilitation Objectives - 
Revise and update Final Landform and Rehabilitation plan - Geotechnical stability assessment - Surface water assessment - Develop 
and submit Completion Criteria - Updates to the Rehabilitation Management Plan and Risk Assessment - Develop a vegetation 
monitoring program and commence vegetation monitoring

Details of any rehabilitation areas that have achieved the final land use

No rehabilitation areas have been approved by the NSW Resources Regulator as having achieved final land use.

ATTUNGA LIMESTONE MINE ANNUAL 
REHABILITATION REPORT
ARR0001781 | Wednesday 4 June 2025 to Wednesday 3 June 2026

Resources
Regulator

7



Key production milestones

MATERIAL UNIT FWP0001673 YEAR1 THIS REPORT

Stripped topsoil
(if applicable)

(m3) 0 0

Rock/overburden (m3) 0.02 0

Ore (Mt) 0.09 0

Reject material1 (Mt) 0 0

Product (Mt) 0.18 0.15

1This includes coarse rejects, tailings and any other wastes resulting from beneficiation.
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Disturbance and rehabilitation statistics

Current disturbance and rehabilitation progression
ELEMENT UNIT THIS REPORT

A1 Total disturbance footprint - surface disturbance (ha) 49.35

B Total active disturbance (ha) 36.17

C Rehabilitation - land preparation (ha) 0

D Ecosystem and land use establishment (ha) 4.61

E Ecosystem and land use development (ha) 8.57

F Rehabilitation completion (ha) 0
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Rehabilitation key performance indicators (KPIs)
ELEMENT UNIT THIS REPORT

G New disturbance area (ha) 0

H
New rehabilitation commenced during annual reporting 
period

(ha) 0.32

I Established rehabilitation (ha) 8.57

J Annual rehabilitation to disturbance ratio %

K Rehabilitated land to total mine footprint % 17.37
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Progressive achievement of established rehabilitation
ELEMENT UNIT THIS REPORT

L
Established rehabilitation for agricultural final land 
uses

% 0

M
Established rehabilitation for native ecosystem final 
land uses

% 99.98

N
Established rehabilitation for other/non-vegetated final 
land uses

% 0

Variation to the rehabilitation schedule
Identify the components of the most recent forward program that were not achieved

Seeding and planting in R10, OEA3 and 433 North was not completed as planned.

Key factors that delayed progressive rehabilitation

Seeding was unable to be undertaken due to unavailability of contractors. Seeding and planting will be undertaken in the 26-27 period.

Outline actions that will be included in the forward program and carried out to minimise disturbance and undertake progressive rehabilitation as 
far as reasonably practical

Source alternative contractors for seeding and planting.
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Rehabilitation monitoring and research findings
Rehabilitation monitoring
The rehabilitation monitoring carried out in the annual reporting period

Monitoring was undertaken in the form of the rapid rehab assessments carried out in the following areas during the last annual 
reporting period (no reports documented): - - Drainage structure - R8 - R9 - R10 Daily site inspections completed by Quarry Supervisor. 
Drone survey was undertaken quarterly.

Status of performance against rehabilitation objectives and rehabilitation 
completion criteria
The monitoring program that has been implemented

Planned monitoring using the Rapid Rehabilitation Survey continued during the reporting period. Weeds and feral animals require 
ongoing management.

Are all rehabilitation areas in Landform Establishment phase or higher represented in the monitoring program to assess performance against 
the rehabilitation objectives and approved or, if not yet approved rehabilitation completion criteria and final landform and rehabilitation plan?

Yes

Year rehabilitation areas will be included as part of the monitoring program
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An appraisal of whether rehabilitation is moving towards achieving the proposed rehabilitation objectives, approved or, if not yet approved, 
rehabilitation completion criteria and final landform and rehabilitation plan as soon as reasonably practicable.

Substantial works were completed in accordance with the 2024 Forward Program and Life of Mine Rehabilitation Schedule (Attunga 
Rehabilitation Management Plan), and rehabilitation is therefore considered to be moving towards achieving the rehabilitation 
objectives.

Appraisal description

Rehabilitation is moving towards achieving the final land use as soon as reasonably practicable.

Rehabilitation monitoring program findings

Non-noxious weed infestations continue to be present. Noxious weeds are well under control. Localised area of erosion identified on the 
slope of R9. No specialist monitoring was undertaken in the reporting period.

Performance issues and their causes including identification of any knowledge gaps that must be addressed

Surface water assessment is required to identify erosion risk areas and recommendations for erosion control (e.g. slope of R9).
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Outcomes of rehabilitation research and trials
RRT 
NUMBER

PROJECT/TRIAL 
NAME

OBJECTIVE OF TRIAL/PROJECT METHODOLOGY EXPECTED DATE 
OF COMPLETION

STATUS ON 
TRACK?

RRT0001100 RRT0001010 Upper 
eastern bench trial

Safe access to eastern bench Safe access will allow for rejuvenation 
of the area

31 Jul 2026 Not 
started

No

RRT0001013 Topsoil preparation 
trial

Address topsoil deficit A future trial is proposed to prepare 
topsoil like materials using site 
resources, and address the known 
deficit in topsoil volumes relative to 
rehabilitation requirements. The 
approach is to use fine overburden 
materials and blend these with organic 
mulch or compost. The trial will seek 
input and advice from a qualified 
professional, e.g. an agronomist or mine 
rehabilitation specialist.

31 Jul 2027 Ongoing Yes

RRT0001098 RRT0001013 Topsoil 
preparation trial

Investigate options of external supplied mulch 
or blended material for topsoil preparation

Conduct soil testing to ensure adequate 
soil preparation for vegetation 
establishment

31 Jul 2025 Cancelled Yes

To form up final land use of this area 
with untreated overburden soils or 
seeding to determine if natural plant 
growth can be supported in this soil 

RRT0001101 R8 To determine if natural overburden soil supports 
growth of vegetation

31 Jul 2024 Cancelled Yes
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without added organics/seedbanks.

RRT0001012 Vegetation 
establishment – R9

Achieve vegetation establishment Rehabilitation area R9 was rehabilitated 
through the growth medium 
development phase in 2020 and then 
hydromulched with a mixed pasture and 
native seed mix. Despite showing initial 
promise with good germination of 
grasses, vegetation cover subsequently 
declined during the summer of 2020/21. 
Repairs are required in this area and will 
include trialling alternative processes 
for surface preparation and sowing of 
the desired seed mix.

31 Jul 2027 Cancelled Yes

RRT0001099 RRT0001012 
Vegetation 
establishment – R9

To not have a failure in vegetation establishment Obtain advice from experts on causes 
of past failure. Alternate surface 
preparation recommended

31 Jul 2025 Cancelled Yes

Rehabilitation area R8, previously an 
overburden emplacement area, has 
been subject to rehabilitation in recent 
years however there is not much 
progress towards a native ecosystem 
final land use. Specifically, there is very 
little native vegetation establishment 
and the area is dominated by the exotic 
Johnson grass. A trial will involve 
herbicide use to remove the Johnson 

RRT0001011 Vegetation 
establishment – R8

Test revegetation methods on former mining 
disturbed land

31 Jul 2027 Cancelled Yes
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grass and resow native grasses and 
trees

RRT0001010 Upper eastern 
bench trail

Establish vegetation on the upper eastern bench 
to reduce visual impacts

Upper eastern bench will be deep 
ripped where possible and covered with 
a base of 0.5 m of well graded broken 
rock. The bench will be top soiled and 
seeded with a grass mixture as 
specified in the rehabilitation 
management plan. Native shrubs will be 
planted after the grasses are 
established

31 Jul 2024 Cancelled Yes
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Outcomes of completed trials and research

N/A
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Attachment 1 - Reporting Definitions
REPORTING CATEGORY DEFINITION

A1 Total disturbance footprint - surface 
disturbance

All areas within a mining lease that either have at some point in time or continue to pose a 
rehabilitation liability due to surface disturbance activities.

The total disturbance footprint is the sum of the total active disturbance, decommissioning, 
landform establishment, growth medium development, ecosystem and land use establishment, 
ecosystem and land use development and rehabilitation completion (see definitions below).

Underground mining operations should not include the footprint of underground mining 
areas/subsidence management areas in the total disturbance footprint.

A2 Underground Mining Area Underground mining operations areas/subsidence management areas.

B Total active disturbance Includes on-lease exploration areas, stripped areas ahead of mining, infrastructure areas, water 
management infrastructure, sewage treatment facilities, topsoil stockpile areas, access tracks 
and haul roads, active mining areas, waste rock emplacements (active/unshaped/in or out-of-
pit), tailings dams (active/unshaped/uncapped) and temporary stabilised areas (e.g. areas sown 
with temporary cover crops for dust mitigation and temporary rehabilitation).

Includes the sum of all disturbed land within a mining lease that have commenced any, or all, of C Rehabilitation - land preparation
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REPORTING CATEGORY DEFINITION

the following phases of rehabilitation - decommissioning, landform establishment and growth 
medium development.

Refer to the glossary of terms in this document for the definition of these phases of 
rehabilitation.

D Ecosystem and land use establishment Includes the area which has been seeded/planted with the target vegetation species for the 
intended final land use. However, vegetation has not matured to a stage where it can be 
demonstrated that it will be sustainable for the long term and or require only a maintenance 
regime consistent with target reference/analogue sites.

Typically, rehabilitation areas would be in this phase for at least two years (and usually more) 
before rehabilitation can be classified as being in the ecosystem and land use development 
phase. This phase does not apply to infrastructure areas that are being retained as part of final 
land use for the site.

E Ecosystem and Land Use Development Rehabilitation has matured to a level where target revegetation outcomes are on a trajectory 
towards meeting the final rehabilitation objectives and rehabilitation completion criteria (as 
verified by monitoring).

This phase includes infrastructure areas that are to be retained for an approved post mining 
land use, following completion of all necessary measures to render the infrastructure fit for 
this purpose (for example structural integrity).
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REPORTING CATEGORY DEFINITION

F Rehabilitation Completion The Resources Regulator has determined in writing that the mining area has achieved the 
approved rehabilitation objectives and approved rehabilitation completion criteria and final 
landform and rehabilitation plan following the submission of Form: Rehabilitation completion 
and/or review of rehabilitation cost estimate and/or notification of mine or petroleum site closure.

G New active disturbance area The area of any new active disturbance that has been created during the annual reporting 
period (definition A1 in Table 5).

H New rehabilitation commenced during 
annual reporting period

The sum of any new rehabilitation commenced in the annual reporting period. These areas may 
be in the rehabilitation land preparation phase or the ecosystem & land use establishment 
phase (definitions C and D in Table 5).

I Established rehabilitation (hectares) The total area of land that is verified to be within either the ecosystem and land use 
development phase or the rehabilitation completion phase (definitions E & F in Table 5).

J Annual rehabilitation to disturbance 
ratio

The rehabilitation to disturbance ratio (H/G) indicates how many hectares of new rehabilitation 
are undertaken for each hectare of land disturbed during the year. A ratio of 1/1 indicates that 
the area of new rehabilitation and disturbance in that year are the same.

K % Rehabilitated land to total mine 
footprint

The proportion of the total mine footprint (area of land that has been disturbed by past or 
present surface disturbance activities) that has established rehabilitation (I/A1 x 100). For open 
cut mining, the proportion of the total mine footprint verified to be "established rehabilitation" 
should substantially increase as an operation progresses towards mine closure.
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REPORTING CATEGORY DEFINITION

L Established rehabilitation for 
agricultural final land uses (hectares)

The percentage of total area of land that is verified to be within either the ecosystem and land 
use development phase or the rehabilitation completion phase (definitions E & F in Table 5) that 
have been returned to an agricultural final land use.

M Established rehabilitation for native 
ecosystem final land uses (hectares)

The percentage of total area of land that is verified to be within either the ecosystem and land 
use development phase or rehabilitation completion phase (definitions E & F in Table 5) that 
have been returned to native ecosystem final land use.

N Established rehabilitation for other/non-
vegetated final land uses (hectares)

The percentage of total area of land that is verified to be within either the ecosystem and land 
use development phase or the rehabilitation completion phase (definitions E & F in Table 5) that 
have been returned to other/non-vegetated final land use.
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Attachment 2 - Definitions
WORD DEFINITION

Active In the context of rehabilitation, land associated with mining domains is considered 'active' for the 
period following disturbance until the commencement of rehabilitation.

Active mining phase of rehabilitation In the context of rehabilitation, the active mining phase of rehabilitation constitutes the rehabilitation 
activities undertaken during mining operations such as salvaging and managing soil resources, 
salvaging habitat resources, and native seed collection. This phase also includes management 
actions taken during operations to manage risks to rehabilitation and enhance rehabilitation 
outcomes such as selective handling of waste rock and management of tailings emplacements.

Analogue site In the context of rehabilitation, an analogue site is a 'reference site' that represents an example of 
the defining characteristics (such as vegetation composition and structure or agricultural 
productivity) of the final land use. Characteristics of analogue sites can be assessed to develop the 
rehabilitation objectives and completion criteria for final land use domains.

Annual rehabilitation report and forward 
program

As described in the Mining Regulation 2016.

Annual reporting period As defined in the Mining Regulation 2016.

Closure A whole-of-mine-life process, which typically culminates in the relinquishment of the mining lease. It 
includes decommissioning and rehabilitation to achieve the approved final land use(s).
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WORD DEFINITION

Decommissioning The process of removing mining infrastructure and removing contaminants and hazardous materials.

Decommissioning Phase of 
Rehabilitation

Activities associated with the removal of mining infrastructure and removal and/or remediation of 
contaminants and hazardous materials. In the context of the rehabilitation management plan this 
phase of rehabilitation may also include studies and assessments associated with decommissioning 
and demolition of infrastructure or works carried out to make safe or 'fit for purpose' built 
infrastructure to be retained for future use(s) following lease relinquishment.

Department Department of Primary Industries and Regional Development.

Disturbance See Surface Disturbance.

Disturbance area An area that has been disturbed and that requires rehabilitation.

This may include areas such as on-licence exploration areas, stripped areas ahead of mining, 
infrastructure areas, water management infrastructure, sewage treatment facilities, topsoil stockpile 
areas, access tracks and haul roads, active mining areas, waste emplacements (active/unshaped/in or 
out-of-pit), tailings dams (active/unshaped/uncapped), and areas requiring rehabilitation that are 
temporarily stabilised (i.e. managed to minimise dust generation and/or erosion).

An area (or areas) of the land that has been disturbed by mining and has a specific operational use 
(mining domain) or specific final land use (final land use domain). Land within a domain typically has 
similar geochemical and/or geophysical characteristics and therefore requires specific rehabilitation 

Domain
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WORD DEFINITION

activities to achieve the associated final land use.

Ecosystem and Land Use Development This phase of rehabilitation consists of the activities to manage maturing rehabilitation areas on a 
trajectory to achieving the approved rehabilitation objectives and completion criteria.

For vegetated land uses this phase may include processes to develop characteristics of functional 
self-sustaining ecosystems, such as nutrient recycling, vegetation flowering and reproduction, and 
increasing habitat complexity, and development of a productive, self-sustaining soil profile.

This phase of rehabilitation may include specific vegetation management strategies and maintenance 
such as tree thinning, supplementary plantings and weed management.

Ecosystem and Land Use Establishment This phase of rehabilitation consists of the processes to establish the approved final land use 
following construction of the final landform.

For vegetated land uses this rehabilitation phase includes establishing the desired vegetation 
community and implementing land management activities such as weed control. This phase of 
rehabilitation may also include habitat augmentation such as installation of nest boxes.

Exploration Has the same meaning as that term under the State Environmental Planning Policy (Mining, 
Petroleum Production and Extractive Industries) 2007.

Final landform and rehabilitation plan As defined in the Mining Regulation 2016.
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WORD DEFINITION

Final land use As defined in the Mining Regulation 2016.

Form and way Means the form and way approved by the Secretary. Approved form and way documents are available 
on the department's website.

Growth Medium Development This phase of rehabilitation consists of activities required to establish the physical, chemical and 
biological components of the substrate required to establish the desired vegetation community 
(including short lived pioneer species).

This phase may include spreading the prepared landform with topsoil and/or subsoil and/or soil 
substitutes, applying soil ameliorants to enhance the physical, chemical and biological 
characteristics of the growth media, and actions to minimise loss of growth media due to erosion.

Habitat Has the same meaning as that term under the Biodiversity Conservation Act 2016 and the Fisheries 
Management Act 1994 (as relevant).

Indicator An attribute of the biophysical environment (e.g. pH, topsoil depth, biomass) that can be used to 
approximate the progression of a biophysical process. It can be measured and audited to 
demonstrate (and track) the progress of an aspect of rehabilitation towards a desired completion 
criterion (i.e. defined end point). It may be aligned to an established protocol and used to evaluate 
changes in a system.

Land As defined in the Mining Act 1992.
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WORD DEFINITION

Landform Establishment This phase of rehabilitation consists of the processes and activities required to construct the final 
landform.

In addition to profiling the surface of rehabilitation areas to the approved final landform profile this 
phase may include works to construct surface water drainage features, encapsulate problematic 
materials such as tailings, and prepare a substrate with the desired physical and chemical 
characteristics (e.g. rock raking or ameliorating sodic materials).

Large mine As defined in the Mining Regulation 2016.

Lease holder The holder of a mining lease.

Life of mine The timeframe of how long a mine is approved to mine, from commencement to closure.

Means the Resources Regulator's online portal that lease holders must use (via a registered account) 
to:

upload rehabilitation geographical information system (GIS) spatial data■

develop rehabilitation GIS spatial data (using online tracing functions)■

generate rehabilitation plans and rehabilitation statistics using the map viewer and 
Rehabilitation Key Performance Indicator functionalities.

■

Data submitted to the mine rehabilitation portal is collated in a centralised geodatabase for use by 

Mine rehabilitation portal
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WORD DEFINITION

the Resources Regulator to regulate rehabilitation performance of lease holders.

Mining area As defined in the Mining Act 1992.

Mining domain A land management unit with a discrete operational function (e.g. overburden emplacement), and 
therefore similar geophysical characteristics, that will require specific rehabilitation treatments to 
achieve the final land use(s).

Mining land As defined in the Mining Act 1992.

Native vegetation Has the same meaning as that term under section 60B of the Local Land Services Act 2013.

Overburden Material overlying coal or a mineral deposit.

Performance indicator An attribute of the biophysical environment (for example pH, slope, topsoil depth, biomass) that can 
be used to demonstrate achievement of a rehabilitation objective. It can be measured and audited to 
demonstrate (and track) the progress of an aspect of rehabilitation towards a desired completion 
criterion, that is, a defined end point. It may be aligned to an established protocol and used to 
evaluate changes in a system.

The stages and sequences of actions required to rehabilitate disturbed land to achieve the final land 
use. The phases of rehabilitation are:

Phases of rehabilitation
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WORD DEFINITION

active mining■

decommissioning■

landform Establishment■

growth medium development■

landform Establishment■

ecosystem and land use establishment■

ecosystem and land use development■

Progressive rehabilitation The progress of rehabilitation towards achieving the approved rehabilitation completion criteria. This 
may be described in terms of domains, phases, performance indicators and rehabilitation completion 
criteria.

Rehabilitation Completion The final phase of rehabilitation when a rehabilitation area has achieved the approved rehabilitation 
objectives and rehabilitation completion criteria for the final land use. Rehabilitation areas may be 
classified as complete when the Resources Regulator has determined in writing that the relevant 
rehabilitation obligations have been fulfilled following submission of Form ESF2 Rehabilitation 
completion and/or review of rehabilitation cost estimate application by the lease holder.

Rehabilitation Completion criteria As defined in the Mining Regulation 2016.

Rehabilitation cost estimate As defined in the Mining Regulation 2016.
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WORD DEFINITION

Rehabilitation management plan As defined in the Mining Regulation 2016.

Rehabilitation objectives As defined in the Mining Regulation 2016.

Rehabilitation risk assessment As defined in the Mining Regulation 2016.

Rehabilitation schedule The defined timeframes for progressive rehabilitation set out in the forward program.

Means any persons or bodies who may be affected by the mining operations, including rehabilitation, 
carried out on the lease land, and includes:

the relevant development consent authority■

the local council■

the relevant landholder(s)■

community consultative committee (if required under the development consent) or equivalent 
consultative group

■

affected land holder(s)■

government agencies relevant to the final land use■

affected infrastructure authorities (electricity, telecommunications, water, pipeline, road, rail 
authorities)

■

local Aboriginal communities, and■

any other person or body determined by the Minister to be a relevant stakeholder in relation to ■

Relevant stakeholders

ATTUNGA LIMESTONE MINE ANNUAL 
REHABILITATION REPORT
ARR0001781 | Wednesday 4 June 2025 to Wednesday 3 June 2026

Resources
Regulator

29



WORD DEFINITION

a mining lease.

Risk The effect of uncertainty on objectives. It is measured in terms of consequences and likelihood 
(AS/NZS ISO 31000:2009).

Secretary The Secretary of the department.

Security deposit An amount that a mining lease holder is required to provide and maintain under a mining lease 
condition, to secure funding for the fulfilment of obligations under the lease (including obligations 
that may arise in the future).

Surface disturbance Includes activities that disturb the surface of the mining area, including mining operations, ancillary 
mining activities and exploration.

Tailings A combination of the fine-grained solid material remaining after the recoverable metals and minerals 
have been extracted from the mined ore, and any process water2.

Waste Has the same meaning as that term under the Protection of the Environment Operations Act 1997.

2Commonwealth of Australia (DITR), 2007. Tailings Management.
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Attachment 3 - Rehabilitation Complaints

DATE COMPLAINANT COMPLAINT DETAILS RESPONSE DETAILS
STATUS OF 
RESPONSE

DATE RESPONSE 
COMPLETED 
(IF APPLICABLE)
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Attachment 4 - Stakeholder consultation

DATE STAKEHOLDER
CONSULTATION 
ACTIVITIES AND 
FORMS

MATTERS SUBJECT TO CONSULTATION ACTIONS TAKEN
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Attachment 5 - Plans
Plan 1A attachment not provided.

Plan 1B attachment not provided.
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